



Construction of Kalinggian Bailey Footbridge, Man-atong	Engineering	NO	Competitive Bidding	n/a	n/a	February 11, 2021	n/a	February 24, 2021	February 17, 2021	March 1-4, 2021	March 8, 2025	March 5-8, 2021	March 9-11, 2021	March 1, 2021	n/a	n/a	GoP							Mr. Clemente Aninag (State Auditor IV) Ptr. Rodel Bartolome (SEMA President, NGO Observer), Fredelina Reillo (OSCA HEAD)	n/a	n/a	n/a	n/a	n/a	n/a	n/a																	
Improvement of Lub-ong - Labtang Farm to Market Road, Poblacion	Engineering	NO	Competitive Bidding	n/a	n/a	February 11, 2021	n/a	February 24, 2021	February 17, 2021	March 1-4, 2021	March 8, 2026	March 5-8, 2021	March 9-11, 2021	March 1, 2021	n/a	n/a	GoP	3,000,000.00	3,000,000.00			2,998,005.40	2,998,005.40	Mr. Clemente Aninag (State Auditor IV) Ptr. Rodel Bartolome (SEMA President, NGO Observer), Fredelina Reillo (OSCA HEAD)	n/a	n/a	n/a	n/a	n/a	n/a	n/a																	
Construction of Butac Day Care Center	Engineering	NO	Competitive Bidding	n/a	n/a	March 1, 2021	n/a	March 15, 2021	March 16, 2021	March 17, 201	March 19, 2021	March 18-19, 2021	March 20-23, 2021	March 24, 2021	n/a	n/a	GoP	1,899,929.35	189,929.35			1,898,419.00	1,898,419.00	Mr. Clemente Aninag (State Auditor IV) Ptr. Rodel Bartolome (SEMA President, NGO Observer), Fredelina Reillo (OSCA HEAD)	n/a	n/a	n/a	n/a	n/a	n/a	n/a																	
0																																																
0																																																
Total Alloted Budget of On-going Procurement Activities																																																

Prepared by:

RANDY P. BISTOYONG
 BAC Secretariat

Recommended for Approval by:

JULIUS A. ARCINAS
 BAC Chairperson

APPROVED:

MARIO B. SUBAGAN
 Municipal Mayor